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Geography of the pilot Rotterdam-Antwerp
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X-60 – X-36

X-36 – X-18

X-18 – X-12

After  X-12

X= month

Pilot Phase 1

Pilot Phase 2

• Capacity Strategy

• Temporary Capacity 
Restrictions (TCRs)

• Capacity Model with Capacity 
Partitioning

• Request Methods:
 Annual Request

 Rolling Planning Request

Main Components of TTR & Timeline
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Main Components of TTR pilot TT2020

Publication of Capacity 
Mode

It contains:
• View on expected traffic 

volumes

• Partitioning in Annual 
Requests and Rolling 
Planning Request capacity

• View on capacity for 
maintenance in 2020

• View on TCRs in 2020
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• We expect only RP volumes on the line Antwerp-Roosendaal-
Rotterdam

• We made estimations about freight trains volumes, based on historical 
data

• We note a steady increase of volumes by 10% per year 

• In the timetable we will need 2 freight ‘slots’ per hour: Monday-Friday

• The core team concluded that transit trains to Germany or to France, 
through Belgium or the Netherlands, are not suitable for shifting to RP 
in the pilot

Rolling Planning volumes 2020
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Capacity model: RP (freight) Rotterdam - Antwerp
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Process description, Network Statement, publication platform

• A draft process manual for requesting capacity is in development and under 
review in the core team and on RNE level

• A joint text proposal has been inserted in the Network Statements for 
mentioning the pilots

• A central platform, accessible for all applicants, for publishing official pilot 
documentation and rolling planning capacity is under development by RNE.

Achievements
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Project still on schedule but some complex topics cost a lot of effort and time!
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Thank you!

TTR Project Manager:

Philipp Koiser

philipp.koiser@rne.eu

TTR Deputy Project Manager:

Peter Jäggy

peter.jaeggy@forumtraineurope.eu

Pilot Line Manager (Infrabel):

Freddy Van Der Cruyssen

freddy.vandercruyssen@infrabel.be

Pilot Line Manager (ProRail):

Floris Visser

floris.visser@prorail.nl

If you have further questions, you may contact…

…for the pilot line Rotterdam-Antwerp: …for the complete TTR programme:


