

# Status of ongoing transition & operational readiness

Onboarding status as visible to UDB-IT team as on 28th February 2023.

👍 (Thumbs Up) for specific progress made so far!

Scheme	Status	Actions needed to complete Economic Operator onboarding	Action needed to enable system exchange
ISCC	<ul style="list-style-type: none"> <li>About 5000+ EO have been onboarded. These EO have already been invited 👍</li> <li>Certificates are being added by VS</li> <li>ISCC confirmed that it will act as 3rd party Database/Service Provider to support EOs 👍</li> <li>List of certification bodies provided to UDB team 👍</li> <li>List of missing countries for NTR Type resolved based on request 👍</li> </ul>	<p>Following information needs to be addressed by EOs as per Voluntary schemes feedback (Data Quality)</p> <ul style="list-style-type: none"> <li>NTR ID not complete for all EOs</li> <li>Certificate details are not complete</li> </ul>	<ul style="list-style-type: none"> <li>For EOS requiring direct access to UDB, VS needs to nominate an Access point service provider. This is currently a blocker for Neste, BP etc.</li> </ul>
2BSVS	<ul style="list-style-type: none"> <li>About 660 economic Operators are in the process of being onboarded. <ul style="list-style-type: none"> <li>A valid NTR ID is seen! 👍</li> </ul> </li> <li>Bioledger is nominated as 3rd party Service provider 👍</li> <li>Bioledger is nominated as Access point provider 👍</li> </ul>	<ul style="list-style-type: none"> <li>Complete the onboarding process for all EOs</li> <li>Improve Data Quality like duplicate certificates</li> </ul>	<ul style="list-style-type: none"> <li>Continue testing with UDB Team 👍</li> </ul>
KZR INIG	<ul style="list-style-type: none"> <li>Scheme onboarded</li> <li>371 EO added into UDB</li> <li>372 Certificates added into UDB</li> <li>Sites, Scope and Material added to the certificates into UDB</li> </ul>	<ul style="list-style-type: none"> <li>Data Quality to be assessed by UDB Team</li> </ul>	<ul style="list-style-type: none"> <li>Nominate 3rd party Service provider to support EOs (If required by EO)</li> <li>Nominate access point provider to directly access UDB for EOs (if required by EO)</li> </ul>
AACS	<ul style="list-style-type: none"> <li>114 EOs &amp; Certificates added</li> <li>Missing CBs requested &amp; added 👍</li> </ul>	<ul style="list-style-type: none"> <li>Invite EOs if the data quality is good</li> <li>Data Quality to be assessed by UDB Team</li> </ul>	<ul style="list-style-type: none"> <li>Nominate 3rd party Service provider to support EOs (If required by EO)</li> <li>Nominate access point provider to directly access UDB for EOs (if required by EO)</li> </ul>
RSB	<ul style="list-style-type: none"> <li>Onboarding started (8 EOs &amp; 4 certificates)</li> <li>Bioledger is nominated as 3rd party Service provider 👍</li> <li>Bioledger is nominated as Access point provider 👍</li> </ul>	<ul style="list-style-type: none"> <li>Complete the onboarding process for all EOs</li> <li>Data Quality to be assessed by UDB Team</li> </ul>	<ul style="list-style-type: none"> <li>Continue testing with UDB Team 👍</li> </ul>
RedTractor	<ul style="list-style-type: none"> <li>VS Onboarded</li> </ul>	<ul style="list-style-type: none"> <li>Start EO onboarding asap</li> </ul>	<ul style="list-style-type: none"> <li>Nominate 3rd party Service provider to support EOs (If required by EO)</li> <li>Nominate access point provider to directly access UDB for EOs (if required by EO)</li> </ul>
RTRS	<ul style="list-style-type: none"> <li>VS Onboarded</li> </ul>	<ul style="list-style-type: none"> <li>Start EO onboarding asap</li> </ul>	<ul style="list-style-type: none"> <li>Nominate 3rd party Service provider to support EOs (If required by EO)</li> <li>Nominate access point provider to directly access UDB for EOs (if required by EO)</li> </ul>
SURE	<ul style="list-style-type: none"> <li>VS Onboarded</li> </ul>	<ul style="list-style-type: none"> <li>Start EO onboarding asap</li> </ul>	<ul style="list-style-type: none"> <li>Nominate 3rd party Service provider to support EOs (If required by EO)</li> <li>Nominate access point provider to directly access UDB for EOs (if required by EO)</li> </ul>

Bonsucro	<ul style="list-style-type: none"> <li>VS Onboarded</li> </ul>	<ul style="list-style-type: none"> <li>Start EO onboarding asap</li> </ul>	<ul style="list-style-type: none"> <li>Nominate 3rd party Service provider to support EOs (If required by EO)</li> <li>Nominate access point provider to directly access UDB for EOs (if required by EO)</li> </ul>
Redcert	<ul style="list-style-type: none"> <li>VS Onboarded</li> </ul>	<ul style="list-style-type: none"> <li>Start EO onboarding asap</li> </ul>	<ul style="list-style-type: none"> <li>Nominate 3rd party Service provider to support EOs (If required by EO)</li> <li>Nominate access point provider to directly access UDB for EOs (if required by EO)</li> </ul>
Better Biomass	No response	<ul style="list-style-type: none"> <li>Provide details for VS onboarding</li> </ul>	<ul style="list-style-type: none"> <li>Nominate 3rd party Service provider to support EOs (If required by EO)</li> <li>Nominate access point provider to directly access UDB for EOs (if required by EO)</li> </ul>
SQC	No response	<ul style="list-style-type: none"> <li>Provide details for VS onboarding</li> </ul>	<ul style="list-style-type: none"> <li>Nominate 3rd party Service provider to support EOs (If required by EO)</li> <li>Nominate access point provider to directly access UDB for EOs (if required by EO)</li> </ul>
TASCC	No response	<ul style="list-style-type: none"> <li>Provide details for VS onboarding</li> </ul>	<ul style="list-style-type: none"> <li>Nominate 3rd party Service provider to support EOs (If required by EO)</li> <li>Nominate access point provider to directly access UDB for EOs (if required by EO)</li> </ul>
UFAS	No response	<ul style="list-style-type: none"> <li>Provide details for VS onboarding</li> </ul>	<ul style="list-style-type: none"> <li>Nominate 3rd party Service provider to support EOs (If required by EO)</li> <li>Nominate access point provider to directly access UDB for EOs (if required by EO)</li> </ul>
SSAP	No response	<ul style="list-style-type: none"> <li>Provide details for VS onboarding</li> </ul>	<ul style="list-style-type: none"> <li>Nominate 3rd party Service provider to support EOs (If required by EO)</li> <li>Nominate access point provider to directly access UDB for EOs (if required by EO)</li> </ul>
Finland National Scheme (Not recognized)	<ul style="list-style-type: none"> <li>NS Onboarded</li> </ul>	<ul style="list-style-type: none"> <li>Start EO onboarding asap</li> </ul>	<ul style="list-style-type: none"> <li>Nominate 3rd party Service provider to support EOs (If required by EO)</li> <li>Nominate access point provider to directly access UDB for EOs (if required by EO)</li> </ul>